

Request for a bounded review

W02-S01 · Mara Ilyan · Production Operations Manager
Operations call / Proposed QA Control Review



MERIDIAN FORGE / FIELD RECORD

Operations call

SOURCE RECORD / FICTIONAL TEACHING DATA / ARTWORK IS NOT EVIDENCE

Following the initial incident assessment, I propose a QA Control Review of the affected QA cell. We need to establish who owns command authorization, how retired tests remain controlled, and how evidence will be preserved for later decisions.

The sponsor needs a Business Case Recommendation: proceed, revise, defer or decline, with reasons and conditions. I will take your recommendation to the sponsor. Neither this request nor your report authorizes work or expenditure.

Expected value: give QA and Engineering a traceable record they can use to investigate further, and give Operations a defensible basis for requesting later work. A completed review is not a promise of restored production.

The sponsor's planning envelope is up to \$3,000 of internal staff time over ten business days. These are limits for evaluating this proposal, not approved funding. A proposal outside them must be revised or returned to the sponsor.

OPTIONAL FIELD NOTE / cite this source ID in your report

A recommendation does not authorize spending, equipment operation or changes to original records.

Evidence-retrieval workload

W02-S02 · Nia Voss · Night QA Supervisor
QA observation / Proposed QA Control Review



MERIDIAN FORGE / FIELD RECORD

QA observation

SOURCE RECORD / FICTIONAL TEACHING DATA / ARTWORK IS NOT EVIDENCE

During the initial assessment of this one QA cell, staff recorded six requests to locate and cross-check relevant records. The recorded retrieval times were 8, 10, 12, 9, 11 and 10 minutes: 60 minutes total, an average of 10 minutes per request.

These are staff retrieval minutes, not robot downtime, lost sales or company-wide production losses. Some requests overlapped. Do not add these minutes to the project estimate: that estimate covers future work.

Only two of the six retrieved record sets included both an identified custodian and a clear link to the original source. Four required follow-up to establish one or both.

We do not yet have a measured estimate of how much time a later change would save. Preserving evidence and finding its owner are useful even if the robot's technical fault has not been identified.

OPTIONAL FIELD NOTE / cite this source ID in your report

A recommendation does not authorize spending, equipment operation or changes to original records.

Proposed scope and current workflow

W02-S03 · Mara Ilyan with Nia Voss · Review draft
Records terminal / Proposed QA Control Review



MERIDIAN FORGE / FIELD RECORD

Records terminal

SOURCE RECORD / FICTIONAL TEACHING DATA / ARTWORK IS NOT EVIDENCE

Current workflow: QA requests a record; the relevant custodian locates it; QA and Engineering check its origin and meaning; Operations receives a summary. The request does not replace this workflow with a new system.

Included: review command-authorization ownership for the affected cell; inventory the controls used to schedule and retire its tests; document an evidence-preservation checklist; identify gaps and hand off a report for later decisions.

Deliverables: one command-ownership record, one scheduling/retirement control inventory, and one evidence-preservation checklist. Record unknown owners or missing evidence explicitly rather than filling the gaps with guesses.

Excluded: restarting or operating MR-17, changing software or schedules, deleting or modifying original records, buying a replacement robot, selecting a vendor, and extending the review to other cells.

The analyst may recommend a smaller review or another decision. Changing the scope requires a corresponding explanation of what value is retained or deferred.

OPTIONAL FIELD NOTE / cite this source ID in your report

A recommendation does not authorize spending, equipment operation or changes to original records.

Capacity, access and operating limits

W02-S04 · Elias Chen · Robotics Systems Engineer
Engineering / Proposed QA Control Review



MERIDIAN FORGE / FIELD RECORD

Engineering

SOURCE RECORD / FICTIONAL TEACHING DATA / ARTWORK IS NOT EVIDENCE

The required review can use read-only record exports and the existing documentation tools. Access to the necessary exports has been requested but has not yet been confirmed. If access is denied, the team must revise the work or defer it.

Provisional staffing: analyst 24 hours across days 1–8; engineering 12 hours, no earlier than day 4; QA 8 hours during days 5–7; Operations 4 hours across days 1 and 8. These hours require confirmation after authorization.

The proposed elapsed duration is eight business days, assuming the exports arrive by day 3 and the review tasks can overlap. Staff effort hours and elapsed business days measure different things.

Regular duties remain in place. A shift reassignment could remove the QA window; late exports could delay Engineering. Neither has occurred in this packet. They are risks, not established delays.

All learner work stays outside the safety glass. Preserve the original records, use read-only copies, and record missing access. A training recommendation does not grant permission to operate equipment.

OPTIONAL FIELD NOTE / cite this source ID in your report

A recommendation does not authorize spending, equipment operation or changes to original records.

Estimate and success-measure sheet

W02-S05 · Mara Ilyan · Planning estimate, not a quote
QA review desk / Proposed QA Control Review



MERIDIAN FORGE / FIELD RECORD

QA review desk

SOURCE RECORD / FICTIONAL TEACHING DATA / ARTWORK IS NOT EVIDENCE

Base estimate: analyst 24 hours × \$55/hour = \$1,320; engineering 12 × \$75 = \$900; QA 8 × \$45 = \$360; Operations 4 × \$60 = \$240. Total: 48 staff hours and \$2,820.

Planning range: 40–60 hours. For this preliminary range only, assume the same staff mix and the base weighted rate of \$58.75/hour: \$2,350–\$3,525. It is an estimate, not a supplier quote or guaranteed cost. No equipment purchase, software license or overtime allowance is included.

The base estimate is \$180 below the \$3,000 envelope; the upper estimate is \$525 above it. The eight-day plan has two business days of headroom against the ten-day limit, if the access and staffing assumptions hold. The sponsor must address the uncertainty before commitment.

Proposed review success criteria: deliver all three items listed in W02-S03; have Nia and Elias review the source references, unknowns and preservation steps; have Mara record their feedback for the sponsor. These are proposed acceptance criteria, not completed approvals.

For later benefit measurement, retain the six-request baseline from W02-S02. A possible future target is a complete custodian/source link in all six of a comparable sample of requests. The sponsor must agree on a target and collection method. Do not claim that this review has already met it or produced financial savings.

OPTIONAL FIELD NOTE / cite this source ID in your report

A recommendation does not authorize spending, equipment operation or changes to original records.